(7 CALIFORNIA CHANGE ORDER (CO) CO No - 00010 3

&Y High-Speed Rail Authority

TITLE: Tulare Co Item 1.08 Road 24 Overlay DATE:03/16/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Perform roadwork on Road 24 between Avenue 136 and Avenue 120 to satisfy Item 2 of the Tulare County Sub-Utility
Agreement 1.08 and as directed per Item No 1 of Directive Letter No. 16. The general scope of this work is depicted in
Attachment C of the executed Tulare County Sub-Utility Agreement. The full scope of work required to fulfill item 1.08 of
the Sub-Utility Agreement is shown in DFJV Submittal No. 106, Tulare Co Resurfacing 100% (1 000 340, RFC Submittal
- Resurfacing Package RD 24 and RD 40). This Contract Change Order only includes the work specifically designated
for Road 24, all other work indicated on the approved plans shall be addressed separately.

As a result of unknown existing subgrade conditions, and ultimate use, DFJV shall not be responsible for the fitness of
intended use for AC work on existing subgrades prepared by others and is not responsible for warranty work for work
completed under this Change Order other than product warranty. Any additional stabilization or repair work required
below the subgrade as represented in the approved drawings shall be paid for under separate Change Order.

The compensation in this change order is per Section 17.0 and Section 23.0 of the General Provisions. These costs are
agreed as full and complete costs for DFJV and their sub-contractor's.
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00001 Resurfacing Road 24 10 LS $660,000.00 $660,000.00 0
Total: $660,000.00 0

ATTACHMENTS:
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Acceptance by Submitted by Recommended by Approved by




— b

~7 CALIFORNIA  CHANGE ORDER (CO) CO No. 00010 3

& High-Speed Rail Authority

TITLE: Tulare Co Item 1.08 Road 24 Overlay DATE: 03/16/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under

penalty of perjury (under the laws of California, executed in Fresno, California), as follows:
This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes al|
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Fiatiron Joint Venture

Acceptance by
. Michael C P ( o
ichael Costa - Project Director ,
sz
California High4Speed Rail Authority
! Submitted by
Signature ’ Chariie G 50 - Date
arlie Guess - DB Oversight Manager
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Approval By
Signature | s 8 c Date
orge Granados - Design onstruction Manager / i
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